
ID Task Name Duration Start Finish Predecessors

1 Mobilization 10 days Mon 3/20/17 Fri 3/31/17

2 Survey/GPS Set Up 5 days Mon 3/20/17 Fri 3/24/17

3 Mobilize Equipment 3 days Mon 3/27/17 Wed 3/29/17 2

4 EC Measures 2 days Thu 3/30/17 Fri 3/31/17 3

5 Area 1 44 days Mon 4/3/17 Thu 6/1/17

6 Debris Removal 3 days Mon 4/3/17 Wed 4/5/17 4

7 100+00 to 108+20 14 days Thu 4/6/17 Tue 4/25/17 6

8 Overflow Channel 2 days Wed 4/26/17 Thu 4/27/17 7

9 April Rain Days 6 days Fri 4/28/17 Fri 5/5/17 8

10 Trail Closed 22 days Wed 5/3/17 Thu 6/1/17

11 Area 3 66 days Mon 5/8/17 Mon 8/7/17

12 Asphalt Removal 3 days Mon 5/8/17 Wed 5/10/17 9

13 Overflow Channel 2 days Thu 5/11/17 Fri 5/12/17 12

14 Trail Closed 66 days Mon 5/8/17 Mon 8/7/17 12SS

15 Area 2 Third Fork Creek 35 days Thu 5/11/17 Wed 6/28/17

16 200+00 to203+00 5 days Thu 5/11/17 Wed 5/17/17 12

17 203+01 to 212+38 23 days Thu 5/18/17 Mon 6/19/1716

18 May Rain Days 7 days Tue 6/20/17 Wed 6/28/17 17

19 Area 2 UT 2A 10 days Thu 6/29/17 Wed 7/12/17

20 300+00 to 301+30 4 days Thu 6/29/17 Tue 7/4/17 18

21 June Rain Days 6 days Wed 7/5/17 Wed 7/12/17 20

22 Area 2 UT 4 89 days Thu 4/6/17 Tue 8/8/17

23 400+00 to402+62 6 days Thu 7/13/17 Thu 7/20/17 21

24 Site Clean Up 5 days Fri 7/21/17 Thu 7/27/17 23

25 Channel Backfill 55 days Thu 4/6/17 Wed 6/21/17 7SS

26 July Rain Days 8 days Fri 7/28/17 Tue 8/8/17 24

27 Boardwalk 87 days Wed 5/3/17 Thu 8/31/17

28 Begin Driving Piles 22 days Wed 5/3/17 Thu 6/1/17 10SS

29 Boardwalk Constructing 41 days Fri 6/2/17 Fri 7/28/17 28

30 May, June, July Rain Days 21 days Mon 7/31/17 Mon 8/28/1729

31 Site Clean Up Demobilization 3 days Tue 8/29/17 Thu 8/31/17 30

32 Dormant Season 9 days Mon 12/4/17 Thu 12/14/17

33 Live Stakes 3 days Mon 12/4/17 Wed 12/6/17

34 Riparian Planting, Bare Roots 3 days Thu 12/7/17 Mon 12/11/1733

35 Herbaceous Plugs 3 days Tue 12/12/17 Thu 12/14/17 34
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